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WATER COMMISSION

Water Storage Investment Program Quarterly Report Template

The Quarterly Report is intended to document progress that the applicant is making toward complying with regulation
section 6013 and receiving final WSIP funding, including any changes in the magnitude of public benefits that could
affect cost allocation. Applicants must provide a summary level update of the project status for the requirements and
milestones listed below. The template may be modified as necessary to effectively communicate information. If minimal
activities occurred during a reporting period, the report can be condensed.

e Note any issues or concerns that have, will, or could affect milestones or requirements.

o Identify key issues, including legal issues such as lawsuits or injunctions related to the project, that need to be
resolved.

e Discuss how the actual schedule is progressing in comparison to the schedule provided in the Initial Report or
the last reported schedule.

e Update the project schedule as needed.

e Note any milestones or accomplishments that occurred since submittal of the prior Quarterly Report.

Project Name: South Sacramento County Agriculture & Habitat Lands Recycled Water, Groundwater Storage, and
Conjunctive Use Program

Applicant Name: | Sacramento Regional County Sanitation District (Regional San)

Date: 4/29/2019 ‘ Reporting Period: ‘ Q12019

Please describe any key issues that occurred during this reporting period. You may attach additional documents or
pages if more space is needed.

Issues:

e As documented in an email from staff at the SWRCB to the Executive Director of the CWC, on June 20, 2018, the
approved Petition for Change order was anticipated to be issued by September 2018. In December, we received
updated information from the SWRCB staff that the Draft Approval for the Petition is undergoing internal review
and is anticipated to be finalized before the end of Q2 2019. Regional San is involved in an active dialogue with
the SWRCB staff, including two meetings in March.

Milestones:
e The Administrative Program Management Office (A-PMO) consultant has been selected and is under an initial
contract to provide support. The Ecological Program consultant has been selected and is under an initial contract
to provide support. Both contracts are anticipated to be extended in 2019 Q2.

o The Request for Proposal (RFP) for the CEQA consultant was advertised in January 2019, with proposals submitted
in March. The Project team reviewed the proposals and selected a CEQA consultant that is anticipated to be under
contract in May 2019. Additional RFP processes are expected for Capital Program Management Office, Design, and
Construction Managers in 2019.

e Project team initiated an updated Communications and Outreach Plan for the Program and began targeted
outreach with Program stakeholders and landowners. A meeting was held 2/4 with our stakeholder advisory group
of landowners. On 2/16 the Project team attended the Sac County Farm Bureau Annual Dinner and handed out
informational postcards about the Program. Regional San also completed an initial update of its website:
https://www.regionalsan.com/socoag. The project team is continuing to develop and execute a landowner
outreach plan for recycled water customers and EcoPlan partnerships.

e Project team continued work on the development of the Groundwater Accounting Framework and Conjunctive Use
Project. A briefing for the Regional San executive management was held 3/14. A briefing was also held with the



https://www.regionalsan.com/socoag

Executive Director of the Sacramento Central Groundwater Authority (SCGA) on 3/4.

e Project team continued work on the development of the Ecological Plan in support of the public benefit targets. A
briefing for Regional San executive management was held 3/4.

e Project team attended the WSIP Public Benefits Contracting Meeting on 2/21. From there the Project team
initiated contact with CDFW and SWRCB. On 3/12 the project team met with SWRCB to provide a project overview
and begin initial discussions on public benefits monitoring. A kick-off meeting with CDFW is scheduled at the
beginning of April.

Project schedule:

e No significant change has occurred from previous reporting period. Schedule attached.

The South Sacramento Habitat Conservation Plan (SSHCP):
e The SSHCP and EIR/EIS were adopted October 29, 2018. The SSHCP will streamline federal and state permitting
processes for the South County Ag Program.

Prior to scheduling a hearing, the following items must be provided:

Estimated Percent
Description Status Completion Complete
Date %
Contracts for N/A - complete. There is no cost share for non-public benefits of the
non-public cost South County Ag Program. At this time, Regional San is the only N/A N/A
share entity that will fund the non-public cost-share.
Cont.ra.cts fc,)r Kick-off meetings held. Awaiting information from CDFW and State
administration of TBD 0
. ) Water Board to proceed.
public benefits
e Final Sacramento Regional County Sanitation District South
County Recycled Water Feasibility Study (RMC 2014). Previously
Completed approved by USBR and submitted with WSIP application. 03/2015 o
feasibility studies e CWC requested an Addendum to the Final Feasibility Study to
reflect public benefits analysis. Addendum completion anticipated
Q2 2019.
e Programmatic and Main Transmission Line Final EIR - 100%
e CEQA Consultant contract going to Regional San Board for
Final approval May 22, 2019.
environmental o PrOJect—LevoeI environmental documentation (distribution 12/2020 40
documentation system) - 0%
o Groundwater Bank Project-Level environmental
documentation - 0%
o Ecological Program environmental documentation - 0%
All required federal,
state, and local See attached list of permits and status
See
approvals, 12/2021
P attached
certifications, and
agreements




Funding Agreement
Please provide an update, as applicable, on the following documents, which are needed to execute a funding agreement for the project:
e  Applicant’s audited financial statements
e  Final project costs, schedule, and scope of work
e  Evidence of bilateral communications
e Limited waiver of sovereign immunity (see regulations section 6013(f)(8))

Updates to information provided in the Initial Report or prior Quarterly Reports are only needed when a significant change has occurred. The
Commission may request submittal of updated information prior to executing a funding agreement.

No significant change has occurred from previous reporting period.

Audited Financial Statements:
e Regional San's Comprehensive Annual Financial Report for 2018 Fiscal Year is available on our website. These
reports are prepared annually and an independent auditor audits Regional San's financial statements each year.
A current audited financial statement will be provided prior to the execution of a funding agreement.

Final Project Costs, Schedule, and Scope:
e Currently working from WSIP application materials, updates in progress; update expected Q2 2019.

Evidence of Bilateral Communications:
e Not Applicable, no anticipated impacts to owners or operators of facilities.

Limited Waiver of Sovereign Immunity:
e Not Applicable, no known tribal lands in project area.

Status Update
Provide a status update for the following, as applicable:
e  Labor Compliance
e Urban Water Management Plans
e Agricultural Water Management Plans
e  Groundwater Management or Groundwater Sustainability Plans
e Potential effect of other conditionally eligible projects on the applicant’s public benefits

Updates to information provided in the Initial Report or prior Quarterly Reports are only needed when a significant change has occurred. The
Commission may request submittal of updated information prior to executing an funding agreement.

No significant change has occurred from previous reporting period.

Labor Compliance:
e Anticipated to be addressed in construction contracts (2020).

Urban Water Management Plans
e N/A - Regional San is not an urban water supplier.

Agricultural Water Management Plans:
e N/A - currently groundwater. Although the South County Ag Program will supply recycled water to agricultural
users, recycled water is exempt from Agricultural Water Management Plans.

Groundwater Management or /Groundwater Sustainability Plans:

e The Sacramento Central Groundwater Authority (SCGA) is the Groundwater Sustainability Agency in the South
County Ag Program area. SCGA completed a South Basin Groundwater Management Plan that was finalized in
October 2011. The South American Sub-basin Groundwater Sustainability Plan (GSP) equivalent was submitted
to DWR; DWR'’s review completion is expected by beginning of Q2 2019.

Other WSIP Applicant's Projects:
e N/A - there are no expected consequences of the South County Ag program on other WSIP applicant’s public
benefits.




Regional San — South County Ag Program: List of Permits for WSIP Quarterly Reporting (revised 1/20/2019)

Permitting Agency Permit Estimated Percent
Completion Date ® | Complete %

U.S. Army Corps of Engineers Clean Water Act, Section 404 Permit for any fill of Quarter 4 2021 0%
wetlands or waters of the US

U.S. Fish and Wildlife (USFWS) & | Section 7 Consultation/Biological Opinions (for effects Quarter 4 2020 0% ?!

National Oceanic and Atmospheric | on Federally-listed species)* 2

Administration (NOAA) National

Marine Fisheries Service

State Water Resources Control Wastewater Change Petition for a change in the point Quarter 1 2019 90%

Board (SWRCB) of discharge, place of use, or purpose of use of
treated water

Central Valley Regional Water Water Reclamation Requirements for Recycled Water Quarter 4 2020 0%

Quality Control Board Use (Statewide Recycled Water Permit, Order WQ

(CVRWQCB) 2016-0068-DWQ) (for operation of the recycled water
distribution system)

CVRWQCB 401 Water Quality Certification (required for 404 Quarter 2 2021 0%
Permit)

California Department of Fish and Incidental Take Permit from California Department of Quarter 4 2020 0% ?!

Wildlife (CDFW) Fish and Game (for effects on State-listed species) *

CDFW Incidental Take Permit for California Endangered Quarter 4 2020 0% 1!
Species Act (CESA)

CDFW Streambed Alteration Agreement (for pipeline Quarter 4 2021 0%
crossings of creeks)

California Office of Historic Section 106 Consultation 2 Quarter 4 2020 0%

Preservation

INote: The South Sacramento Habitat Conservation Plan (HCP) is currently undergoing the adoption process. Sacramento County and
the Capital SouthEast Connector JPA have both adopted the plan. The HCP will be leveraged by Regional San to streamline biological-

related permitting, including Section 7 consultation and Incidental Take permits.
°Note: Required only if a Federal nexus is established for the Program.
3 Note: Best estimate of timing with currently known information




WATER COMMISSION

California - —

Overall Project Schedule for South Sacremento County Agriculture and Habitat Lands Recycled Water, Groundwater
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